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8 Oztobor 1957

MIMNTES
Regecrch, Developsent and Produetion Review Board

HMeoting nuwither 72 of the Eaﬁa@mh,' Development and Profuction Review Board
was held in Room 2035 “I" Budlding at 1430 howrs on 2 October 1957. The
following persons were 1n atiendances

I. 014 Rusivess

1. The minutes of meehing nusber Ti were spproved as writiten.
Ii. HBew Businoss

25X1A 1. I ¢ boc boen serving as the Acting Cheliman to the Zoswd, (/l-
25X1A snnouneed thm;_\;am.a,d be teking over ce Chslrmenm et the nexi R&D
Board moeting. ‘

2., The undersigued was instoted as Recovding Secretary “o the Bosord and ‘/L
will act in this cepacity for as yet an undetermined peried of time.

3. Discussion on the pocsibility of lmprovement of Th~1

25X1C

the TA-L but inquired about improvements, suggesting the fallowing:
a) 10-position freguency selector ewiieh, b) e push button~-type keyar,
&nd (30& megnetic tape atiachuent.

b. Ths Boavd sgresd that Commmicsiione bas sa obligstion to pro-
vide what the Arce Divigions peed in orfer to get thelr jobs done.
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¢. After considereble discuseion on the improvenents to the WAL
proposed by [ ard a poseibvle keyer for the TA-1, it was decided
thate

(1) The Operations snd Traini vision would get together
vt o Y -t 1 oincn
end whitde

{2) The Operations and Training Diviajon would then check
these requirements out with the FI Division.

(3) The Engineering Division then "tskes the hall” and decides

bow or if these requiressnts can be Pulfilled.

d. In this connecilon, [N roved and it was passed, that
the Besearch and Development Pranch of the Eagineering Division survey

whatever sources necessary sod/or evaileble to develop & winiature keyar

0 be used with the Ti-l.

¢. I >ved that the Enginesring Division be given the
szthority to develop miniature squipment ob & time-svallable basis.
It vas decided, however, that this suthority was not neceseary.

4, Braine of the Metlon

a. I st:ted that seversl of the committees which have
been with us recently have mentioned the idea of our coming to them
with some of our seemingly unsolveble problems. This idea was "kicked
around” with favorsble commeuts coming from all sides of the table.
Bwwever, no action or motions were put forth at this tims.

5. Status of Active EAD Projects

a. High-speed Agent Set, RS-16A. Two prototype RS-164 egent sete
received during Beptesber from N =re being evelusted.

b. Agent Radioc Station, RS-11. NN has delivered 24 of the
28 RS-11 prototypes avd the rermining 4 with all instrustion manusls
are expecied shortly, after which this contract will be terninetaed.

25X1A
25X1A

Ten RP-11 AC power suyplies have been received apd ard undergoing tests
at the R&D Laboratory. Delivery in full hes been mﬁe& 25X1A

of all prototypes purchssed by them.
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¢, Infrared Comaunications Devices.

(1) An R&D Leboratory evaluation of prototypes of tha IS-2
fiashlight infrered set is being conducted.

(2) 8ix IS-3 wide engle IR trmnsceivers have been delivered

25X1A by the « A laboratory evaluation will
begin upon receipt of the instruction mnuals and engineoring
dramings. :

25X1A - {3) Ten I8-h B ricccose units beve been received at

25X1A B ey i) be releesed for field use following s

laboratory report omn correct battery foxming procedures.

{k} A welve wonth 788 econtract for i8-% production will be
avarded in tvo or three wesks. Omne mmdved sets will be procured,
on the besis of & poasible Air Force raguirenant.

(5) Toe Signe) Corps has advised thwt ten AR/PAC-2 Infrered
telephonas will be delivered shortliy.

25X1A

| 25X1A

e. Hlgh-spesd Folnt-to-point Commmications Systom, AS-h. A complete
AB-b system 18 now teing Bhipped by the contvactor, 15wl e used
~ along with the equipment pow at I, to ectablish duplex AS-4 25X1A
- 25X1A system betveen &

f. Zransistor Commwications Raceiver. The balsnce of the HR/BB-11

id

25X1A tuners are due Zrom MMM in ebout Sic weske. This shipment will
complete delivery of handwere under this contract. The lsboratory
» evaluailon of these recelvers Les been completed. The RAD Branch

proposes to obtaln seven RR-D-11 {twin tuner) receivers for A8+3 use.

g Blgh-spewd Agent to sub bass Commmnicetions Set, RS-13B. The
Tirsh, prototype of the redesigned RO-138 wiil be realdy sbous %5 October
The balance of fourty sets is expscled sixty days after our approval
of the first prototype.

5-E B
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h. Agent Automsiic Station, -3, I o oi- 25X1A
vised that the Iirst AS-3 prototype Wi elivered sixty days after
engineering tests now underwey sre completsd. It is boped that the pro-

totype tavget dote off December I957 will be met.
This series of 1
toe [N - 25X 1A

25X1A i. Universal Mojular Sub AsSemblies
pover "vuilding Glook" trencmiiiers Peing

25X1A I . 1:.c progrecsed to the enginsering
model stage. The contractor pov anticipates delivery four to sixy

momths abead of the scheduled complation gﬁate' of May of 1959.

. 2k-hour Breskdoun Recorder, CB-3. Saven units heve tims far been
delivereld, But iue contract belance oF Five sets has basn delayed due
o motor problems. The operation of the CB-5 has tlme far been quite

satiefactory.
k. Bpeelel LF Ministure Becelver. The twelve units being pro-

duced under en interin prodvction project have been delivered. Thie
Treceiver hes besn very satisfectory.

| 1. Airborne Collection System, C3-3. The contrector, I 25X1A
25X1A —;'Ts‘—m"x:i%cﬁng final system checke and is prepocing
en ingtellation and cperation maniel. _

| n. Trapsistor Video 1ifier, YA-5. Ten preliminery models have
25X1A been received from the end will be evaluated prior
to producing 170 additional VA-S'g.

25X1A

0. Cerrisr Bav, WR-1. A contract for the WR-1l hes been awarded 0
25X1A the - The %ask order is expscted to be ase
sign Logistice within four weeks.

q. Instellation and Testing of the AS-k Terminale. We have ex-
pended 3% men-weeks on ihis project.

BE-CRB-T . - o3 0, SRL SR
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r. Hulticoupler Filters. Thirteen units have been fabricated.
There are no further commitments.

8. Variable Frequency Reference Oscillator. Within this pericd
vwe have delivered one electric prototype for evaluation. Breadboard
for the remodeled unit has been completed a&nd fabrication of improved
dial) mechanism 18 awalting paris. .

t. Modificetion of TA-l. "vo prototypes have been delivered.

u. Modification of TA-1l for A-3 Emission. Circultry is complete
and being packeged.

v. Modification of Strombersz Carlson Receiver. We are presently
breadboarding the video aod audio asplifier and the pulse stretcher
deeigned for use with minifon recorder while ve await charecteristics
of the nev recorder. :

w. Improvement of IF M. 25X1A

F Characteristics of
Prototype delivered to OS5

for evaluastion.

x. HRoise Limiter for the RS.l1l. Design completed. Information
forvarded to Headquarcers.

Y. HModificetion of PAMM %ers. Tvo complete units modified and
delivered. One sveiting modification 1n the lsboratory.

The meeting vas adjourned at 1630 hours.

25X1A

. Recording Secretary

CONFIDENTIAL
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